

**Cypress Point Home Painting Schedule
(Revised February 11, 2021)**

House #	Home Owner	Year Painted	Year Due	Notes:
7	Peterson	2011	2021	
27	Longoria	2011	2021	
28	Rogers/Fall	2011	2021	
12	Denham	2012	2022	Moved up Johns deferred
19	Martz	2012	2022	Moved up Bondurant deferred
10	Johns	2011	2022	Painted by owner 2017
11	Bondurant	2011	2022	Painted by owner 2015
21	Atnip	2012	2022	
25	Dyer	2012	2022	
5	Schroeder	2014	2024	House
6	Jetton	2014	2024	House
13	Pfeifer	2014	2024	Town Homes 13-18
14	Diaz	2014	2024	
15	Brown, E.	2014	2024	
16	Anderson	2014	2024	
17	Swift	2014	2024	
18	Meek	2014	2024	
22	Rhoads	2014	2024	House
29	Gillespie	2014	2024	House
31	Cohee	2015	2025	Town Homes 31-42
32	Buford	2015	2025	
33	Logan	2015	2025	
34	Packard	2015	2025	
35	Packard	2015	2025	
36	Wright, J.	2015	2025	
37	Tyler	2015	2025	
38	Brown, B.	2015	2025	
39	Musgrave	2015	2025	
40	Morales	2015	2025	
41	Stoll	2015	2025	
42	Bouldin	2015	2025	
8	Ryan	2017	2027	
23	Richardson	2017	2027	
3	Wright	2017	2027	
4	Fleming	2017	2027	
9	Sanders	2017	2027	
2	Graves	2017	2027	
51	Levosky	2017	2027	
48	Dreyer	2018	2028	
20	Keel	2018	2028	
1	Larsen	2018	2028	
45	Carson	2018	2028	
46	Coburn	2018	2028	
47	Martin	2018	2028	
52	Love	2018	2028	

**Cypress Point Home Painting Schedule
(Revised February 11, 2021)**

30	Harris	2019	2029
43	McDonald/Shaff	2019	2029
44	Rusch	2019	2029
49	Green	2019	2029
58	Latimer	2019	2029
59	Holliday	2019	2029
24	Eklund	2020	2030
26	Scheel	2020	2030
50	Gumbert	2020	2030

This painting schedule is based on a funds available basis.

Approved by CPPOA Board

Date approved:

President

Ed Fleming



VP Maintenance

Marvin Carson



VP Landscaping

Dan Schroeder



Treasurer

Lydia Johns



Secretary

Peggy Diaz

